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Diary #: 272 Date: 15-Feb-2012 Wednesday
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Shift Hours: 07:00 am 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 890

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM43 - 50 50 - 59

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 43, PWS # 44 and PWS # 45: The hauling of the PWS #43 was started at
7:10A.M., connected to the Secondary Hauling System at the North Deviation Saddle at
7:55A.M., connected to the Primary Hauling System at The South Deviation Saddle at 8:25A.M. ,
and finally was completed at 9:36A.M. The hauling of PWS # 44 was started at 11:00A.M., was
completed early in the afternoon. The Hauling of PWS # 45 was started at 3:17P.M., and was
completed later in the afternoon.

•FLOATING PWS # 43 and, PWS # 44: The PWS # 43 was clamped to the Floating Arms at both
the North and South Deviation Saddles (10:00A.M.), no twist was observed. Floating PWS # 43
was completed at the west loop at 10:40A.M. The PWS # 44 was floated early in the afternoon.

•FORMING PWS #43 & PWS # 44: The ABF crews completed forming the PWS # 43 at all the
Saddles with the following order: a) the Jacking Saddle (10:45A.M.-11:15A.M.), b) the North
Deviation Saddle (10:55A.M.-11:35A.M.), c) the South Deviation Saddle (11A.M.-12:00A.M.).
The ABF crews formed PWS # 44 early in the afternoon.

•INSTALING PWS #42 , PWS # 43 & PWS # 44: The ABF crews completed installation of the
PWS #42 with the following order: a) at the Jacking Saddle (7:00A.M.-7:40A.M.), b) the North
Deviation Saddle (7:00A.M.-8:09A.M.), c) the South Deviation Saddle (7:00A.M.-8:10A.M.),
because of the accident, the installation was stopped at 8:10 A.M., and was resumed at
9:08A.M.(9:08A.M.-9:42A.M.). The PWS # 43 and PWS # 44 were installed after floating in the
afternoon.

2. PWS # 43 & PWS # 44 SLACK ADJUSTEMS: The ABF crews started setting up the hydraulic PWS
adjusting system at the lower end of the South Deviation Saddle and PWS # 43 was adjusted at (7:30A.M.-
8:10A.M.). The slack adjustment of the PWS # 44 was completed in the afternoon.

3. ABF crew covered the pipe stick outs of the scaffolding surface with hard form and taped it to the pipe
to reduce any danger if somebody falls on the scaffolding.

NOTE-1: An accident happened at 8:10A.M. at the South Deviation Saddle, Paul Mata, the ABF crew fell
down on the back from the forth hauling frame system with respect to top of the saddle. As he leaned to
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the pre-tensioned cable of the hydraulic Jacking System, the end clam holding the strand slid along the
slopped strand downward, the crew lost his balance and fell down on back six steps lower on the
scaffolding. The rough surface of the scaffolding caused some scratches on back of his head. The impact
due to his weight was considerable. The ABF safety crew showed up 10 minutes later and connected
Oxygen to him for better breathing. The ambulance crew arrived at 8:36A.M., and after necessary care
took him to the San Francisco General Hospital at 9:00A.M. . I was informed later by Mr. Levi Gatsos that
there is no serious damage to his head.

NOTE-2: ABF Engineers Mr. Levi Gatsos, and the ABF superintendent Mr. S. Smith were present. Many
ABF personnel showed up at the job site at the time of the accident. Mr. Brian Peterson showed up later.
NOTE-3: 2 hours OT

ABF Crews involved at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Matthew Holt
-Andy Zhen
-Paul Mata (After the accident at 8:10A.M. was taken to the hospital at 9:00A.M.)
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
-Victor Hernandez (2 hours, taping the hard foams)

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-036.06704-0120F4 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-041.06704-0120F4 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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